Components we will need for the test. Jjune 29,2007

X Corrector Package.
Available

Beam Position Monitor with bellows and flanges (fabricated in-house)
Current Estimate: July 6, 2007

_ X Corrector stand with adjustment plate assembly
Current Estimate: Available

X Power cables for magnets (including cable for Klixon)
Available

X Cable tray for West Tower
Available

X AC power disconnects, conduit, power strips, etc.
Available

Power transformer and panel board for final AC hook-up.
Current Estimate: July 3, 2007

X  Components needed for the LCW connection.
Available

4 each 40 Amp Switch Mode Power Supplies.
Current Estimate: June 29, 2007

1 each 65 Amp Switch Mode Power Supply.
Current Estimate: June 29, 2007

1 each 2 Amp Switch Mode Power Supply.
Current Estimate: July 9, 2007

Bulk power supply built in rack.
Current Estimate: July 9, 2007

HRM Chassis and VME Crate and modules installed with ACNET Devices
Current Estimate: June 22, 2007

X CAMAC Crate and crate controller installed in rack.
Current Estimate: Available

X Six C473 Ramp Cards installed with ACNET devices assigned.
Current Estimate: Available

X Local cable assemblies for power supply control and status.
Current Estimate: Available



